20.

Approve Change Order #7 to CC-1193-02/BJC — Wilson Park
Construction with Pooley Enterprises, Inc., Orlando ($52,385.00 + 152
days)

CC-1193-03/BJC provides for all labor, materials, equipment, coordination,
and incidentals necessary for the construction of a park facility consisting of
site work, drainage, utilities, paved path, parking lot, mooring dock and
landscaping. The solicitation provided a bid alternate for a restroom
building. The bid alternate was not included in the award to the low bidder,
Pooley Enterprises. The Board approved Amendment #1 adding the
restroom at their 1/13/04 meeting.

Change Order #7 will provide for 550 linear feet of paving, drainage, septic
and water service work not included in the original contract price. Due to
problems encountered in permitting and engineering of the mooring dock,
an additional 152 days are necessary to complete that portion of the project.

The following is a summary of the cost of the contract:

Original Contract Sum $195,000.00
Add Restroom Amendment

(Board approved 1/13/04) 73,500.00
Revised Contract Sum $268,500.00
Change Orders 1 thru 6 38,274.00
Change Order 7 52,385.00
Revised Contract Sum $359,159.00

This is a budgeted project and funds are available in account number
113011-56063000 (Environmentally Sensitive Land, Improvements Other
Than Buildings), CIP #DI10441X. Library & Leisure Services/Parks &
Recreation and Fiscal Services/Purchasing and Contracts Division
recommend that the Board approve the project and authorize the County
Manager to execute Amendment #7.



SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING DIVISION 1101 E. First Street
(407) 665-7116 Sanford, Florida 32771-1468
! f ginal: ¥ 4:8,500
i/t - Original: R
Contract No: (L" '93’007 gj‘é Initiation Date: 4-2&70Y ﬁ&-{ (ﬂ'bﬂé Contract Date: __ AoV %b ZDA?
Change Order No: Account No: Arch/Eng Project No: 5.3
Contract for: _{OWSees, .n.l;,;. 'Q\'k chen Yo

3
You % r questee(it&zrz\ake,the foléo ir(x_g f\r;f(r[?e:;‘);g:@hj co tr% ,: « / ‘@/ /c, ;J\.ﬁ‘ o lw\f’c, ! P
Revest Nombez > 10, 11R, 13, 14N, 15

Reasdf for change(s):

Original CoNract SUM........uuiiiii e e e $ 9 =00
Contract sum prr0 this ChanNge Order................oooii e $ yai
Change order (increase}decroaseyunchangedy.....................c..c........... " $ ¢
New contract sum including this change order will be....................ccccouiienii $ /=
Contract time will be (decreased-)(unchanged-)—

By ( | £Z.) calendar days No calendarday.......................c...o L
Final completion date through this change order.................cccooee e, m

Waiver This Change Order constittes full and mutual accord and satisfaction for the adjustment of Contract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between County and Contractor that the Change Order represents and equitable adjustment to the Agreement and that Contractor shall
waive all rights to file a Contract Claim of any nature on this Change Order. Execution of this Change Order shall constitute Contractor’s complete
acceptance and satisfaction that it is entitied to no more costs or time (direct, indirect, impact, etc.) pursuant fo this Change Order.

Acknowledgements The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not specifically

changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shalil have no effect on the original
agreement other than matters expressly provided herein.

NOT VALID UNTIL SIGNED BY OWNER AND CONTRACTOR AND ARCHITECT/E%JGINEER AS‘)APPLICABLE.

Uk Vo

Contractor (Segl)

7081 Gk Ctine] Mg Soteto
ﬁﬂm

2% sovHt
Address = Address
By: v By: RlertARD PatleN
Date: % [lo‘ Date: L,\HS/ (K
Approved as to form & legal sufficiency: 1
tyMtiorndy . Date

SEMINOLE COUNTY BOARD
OF COUNTY COMMISSIONERS

Date:

CHANGE ORDER Revised 7/2003

120200 -500630 Pooi# 00 1/£3¢x—



enterprises, inc.

~ June 15, 2004

Mr. Jeffrey Hayes, Senior Coordrnator :

Seminole County - Parks and Recrea’non D1v1s1on -
845 Lake Markham Road

Sanford FL 32771 =

Re: Wllson s Landlng F ormerly Weklva Property) N
' Seminole County, FL. -CC-1193-02/BJC -
Change Order No 7 (Revrslon #4) o

o T Deaer Hayes

S Please ﬁnd attached revrsed executed Change Order No. 7 for above referenced prO_] ect

‘ : vpursuant to your request and revised per | latest discussions at our meetmg thls date Th1s o

. change order supersedes prev10usly subn:utted Change Order No. 7 by omlttmg COR—7R
-~ which will be revised and treated as a separate change order The foIlowmg are mcluded
~oin thrs change order - S ~ » TR R

- COR-11R .. Additional water service line. -~ ..« '$ 2437 ' .|
" COR-14D -, Additional 550 1f of roadway pavmg 8 43,533

"COR-15. . Provrde sepnctank covermsers. -1 .. - $ 610

"Shonld you require any assi'stanc'e" br*havé'_s!my rqnestio_n-s',tplease do not '.heSitate to.call. |

o Sincerely,

o Project Manager .

cC: File
DH - PEI

-‘COR-IO " _1.':‘.vRepa1r/Rerouteemstmgwaterlaterallme T I

: COR-13 B \f:Groundwater seepage. dramage system S 84312 L



Er————

708? Grand Nationai Drive, Suite #101 i
Orlando, Florida 32819 @f-lo

OFFICE: (407) 363-1993 TELEFAX: (407) 343-1099

,.'i' j-i '-3 :z;
enerprises, Inc. | ~ CHANGE ORDER
REQUEST (PROPOSAL)
Project: Wilson's Landing (Formerly Wekiva Property) Change Order Request Number- : ] O
Seminole County, Florida ' From (Contractor): Pooley Enterprises. Inc.
e o BT Dae: - Y04
Seminole County - Parks and Recreation Division A/E Project Number: 9915.3

e  RE-ll ) ee;oa‘.r/ﬁew(e exist: wadec lefea e Contract For .1 193-03 / BIC

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to
proposed modifications to the Contract Documents based on Proposat-Request-No, EEI- ”’! Yeckd| wshuchens,

Description of Proposed Change: QQ s CQMQ Té(?gj{“& \H\Q €x}sﬁ£ UJA’(?.’." la{ffbu( '%C"Hnﬁ
eded o e Acdf\ of Hoz packe ffbfedf, '

Attached supporting information from: {1 Subcontractor (J Supplier O_ O

Reason For Change:. 2. | Fﬁs{—i% bne s [secfed Jvst bamath o 3@1( ‘«“dnn?:f>u""f°‘5l;‘
He e parine, It and defoden Pum-/ he - wiefec " lae nealel 4o be
tipacd ad vererted  awond  Aretelion acxlid#/ acas 3o 65 potdo 10&7/
Wele am(se#‘)f "@Mfo"c\r(/ astil suchfe. Hhat Ciaaechens ase M&{f‘

. 1 cu
Does Proposed Change involve a change in Contract Sum? [INo H Yes fDecrecse] § I ILII q 3 -
Does Proposed Change involve a change in Contract Time?[] No [ Yes [Increase] [Decrease] days.

Attached pages: E’i’roposal Worksheet Summary:
Worksheet Detail(s):

Signed bM Date: 7. 24 J }/

= f
Copies: ﬁOwner/ [J Consultants . [ L—J : M| M| [ File




SEMINOLE COUNTY
CHANGE ORDER ATTACHEMENT

Project Name (Qisons Landin .
! Project/Agreement No. Ce-119 %‘0?7/63' (B
(O

Change Order No.

|

item Description Qty | Unit g;(‘r:te d%t?;yj Decr
7 ]

l / mloo( 3o /\5 Z/, | 680
l_j M&f“!ﬁa( 'jJOlC(’,S / L% ,Z@(‘L‘Z

> ] |15 342

L/ i I | LS Jo z_g_]
=3 } [ | L5 =Y sz
|
L(p | Sk Teh 285=]
L7 B ’KHGN‘WC f e | )S% |97 %
| & ] Ecmﬁ Q%i}u.u\ | [ | = )% _ 1412
b)tal: .filf 1 ’;_l,q 3 ol
App. H-2

CHANGE ORDER ATTACHMENT
6/19/95



7081 Grand National Drive, Suite #10] j
Orlando, Florida 33819 CoR-1IR.

OFFICE: (407) 363-1993 TELEFAX: (407) 343-1099

rises, in ’ CHANGE ORDER
REQUEST (PROPOSAL)
Project: Wilson's Landing (Formeriy Wekiva Property) Change Order Reque.st Number: / ) I
Seminole County. Florida From (Contractor): Pooley Enterprises. Inc.
To: M. Jeffrey Hayes, Senior Coordinator Date: %/" / [7/" J Lf/ ]
Seminole County - Parks and Recreation Division AJE Project Number: 9915.3
Re: @"5\ '-TI\-'G:"\:\ Nm‘er -gd."x)}ce l\mJZ_ Contract For: CC-1193-03 / BIC

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or:Contract Time in response to
proposed modifications to the Contract Documents based on ProposabRequest No. OF|-£5 _ .

peseripion of Proposed Change: (7 - she. f@eosec( Wit sedice [ine o res&am ool
0s shasn Jo Yha locebion nwhate Ha pukec juoter hes bovon nsfall e
£ an addihos] 105 foct

Attached supporting information from: [J Subcontractor [] Supplier | O

Reason For Change: waef Sechel H\Q‘lef' ’G(' V&'\[\’EOM Iooxtchﬁ ’\45 [)ém\ I{\S{bllﬂj &7L‘a\
A}T#QMC{' lM'?‘ wn o '\H@'{L S/uw/\ A\ wwcﬂ(? -

P
[ ——"
Does Proposed Change involve a change in Contract Sum? [ONe KX Yes AIncrease} [Decrease] $ g, 17/5 7
Does Proposed Change involve a change in Contract Time?[ ] No ‘E:Yes @i Decrease] days. 25

Attached pages: Proposal Worksheet Summary:
[ Prop Wm%eet Detail(s):
<2

44 ~1fa/
Copicsﬁwnej' D%onsultants LE_‘L M O O I [ File




SEMINOLE COUNTY

CHANGE ORDER ATTACHEMENT @
» ' -1

Ly
{
¢

Project Name (Qilson's L‘,IM('S%/-L 81'
Project/Agreement No. ¢e-1193vo: (L
Change Order No. 1/ R ?/ .
item | Description Qty | Unit | Unit ty Amount
Price [(Trici#Deer
/ E)‘mdﬁhvn : / . L-$ 5 7:>/
A P:wli& x&ﬁum( Z'pve veer | Jos| £ 18,22 293
Beiice hae Ae-inte exxt '
meteC + bockli]
3 Lan 15!-0‘9‘”\'. Sod Tefa'.(;/('z{zlue_ 3500| sE | 18 &30
D )
q Sl Taf( | 018
Z | Allswace | | ex | i3% 35
Za «ga :J Prml UrAL l Lo )V° ,52‘/
Total: ' ‘ : * :7? Lll 57
CHANGE ORDER ATTACHMENT

App. H-2
6/19/96 '



7081 Grand National Drive, Suite £101
Orlando, Florida 32819

OFFICE: (407) 263-1993 TELEFAX: (407) 363. 1099

CHANGE ORDER
REQUEST (PROPOSAL)
Project: Wilson's Landing (Formerly Wekiva Prdpertv) Change Order Request Number: / 5 _
Seminole County., Florida From (Contractor): Pooley Enterprises. Inc.
To: Mr. Jeffrey Hayes. Senior Coordinator Date: ZF ~/A-0 '7/
Seminole County - Parks and Recreation Division A/E Project Number: 9915.3
Re: Sicﬂemlk doias %)ar (oatec), g;me Contract For: CC-1193-03 / BIC

This Change Order Request (C.O.R.) contains' an itemized quotation for changes in the Contract Sum_or Contract Time in response to
proposed modifications to the Contract Documents based on Proposal Request Ne, .3 12-c4 é‘é?m.h \ Bzru':f-

Description of Proposed Change: P ende da, e ﬁ(sﬁ?,v\ d]o.t; :5%4’;'/&&\“2 at mﬁ%a\}esf 4:‘0.1
;@W 5}&9_, ’Ddfwm“" o /l/aplcr;e +45$oc; S-II‘O'f é’:’ecfe-lw‘@l Eé’fb’??

oc Lo LF oF Am‘.M{\( = 51%,.,(‘

Attached supporting information from: [J Subcontractor [ Supplier | |

Fienson For Change: 7; &.hLm( exishi .m{ w#cr Sedqpse. Aol ’amMQJﬂL vnletini 25@
- NN G s e
zols ot poo sdesaks” V- |

. _ ) s
Does Proposed Change involve a change in Contract Sum? CINe N Yes » {Beeressel $ L71 /-g -
Does Proposed Change involve a change in Contract Time?[] No ﬂ Yes (Increase} [Decrease] days. S

Attached pages: ﬂ?roposal Worksheet Summary:
(] Proposal Worksheet Detail(s):

-

Signed by: | %gjf/ Date: Z-j2-0%

- \

Copies: MOWner// [J Consuitants  [] ' ' M 0 ] File




(Geme

7081 Grand Nationel Drive, Suite #101 ]
Oriendo. Florida 3281% wf / ‘{

. OFFICE: {407) 263-1993 TELEFAX: (407) 363-1099

enferprises, inc. | CHANGE ORDER
- REQUEST gROPOSAL%
Project: Wilsou's Landing (Formeriy Weijva Property) Change Order Request Number: ~A 6L
Seminole County, Florida From (Contractor): Pooley Eaterprises. Inc.  ~2C N\
To: Mgl cgior C Date: 4’#(':( ‘?’ 2064 /j;—/o of Q
Seminole County - Parks and Recyention Division A/E Project Nu;rbc: 9915.3 \-\_/‘-/
. Re: ¢ b Contract For: CC-1193-03 / BIC
maChanlchqun(co.&)mminedqmﬂimﬂrdnwin Sum or Contract Time in response to

proposed madifications to the Contract Documents based on Prepesal-Raquast.dior- V. ?U@f:

Description of Propased Chiange: ‘Pnu\h {m‘.&—ﬂ’ el;h“v;_oq'\“"w ‘,44[4.@_& é" FBV75
sbL‘.\'.z‘.&, A I‘mf@ck 'L“Q)ﬂoj‘ﬁc 1.5 Tr'fm. S-H{ ATMH', ﬂtkﬂw{c orluns
fx ifmt LF oA <oadoey] foy ettess excatabion mtecal do e shodpilal
on-4e.,

% Costand Copleben Jete basarl pn ledi5@«4f

Attached supporting information from: (] Subcoreractor [ Supplier (]

agprovnl Sily i35, 200
- &

319586
48,212
55/39 - seledted

o Ophun Lo0MA @ HSILENA RO =
¢ Ophon CoR-4S (@ G95L¥ X 20 =
¢ Updion M'(‘i‘a é /,05'01.(#.70 =

o
g

Does Proposcd Change involve a change in Contract Sum?
Does Proposed Chng:involvuchnngeinCoanm%ﬂ 0 w




SEMINOLE COUNTY
CHANGE ORDER ATTACHEMENT Col-14 DR
Project Name (A ilson's [andi )
Project/Agreement No. ('(- 03/BIC.
cn_anmﬁmgﬁ%z/
item | Description

Qty |Unit | Unit | Amount
" Price | Incr/Decr
mm/ﬁa.»;g ﬁgfﬂ AD
[ ss%zrm.(ura/ +devesy | | | LS| 2¥ 32120
s, ’
| R |Hhil eveas sol ptefecia 23 |loade | 200 4600 |
3 | As-buills 8 |k | 95 | 70
Y SbTa 27480
S | Hlowonce j e | 1s%h 17
lo | Bord Prertruph [ e [ 1% 431
Total: 4.5?533
CHANGE ORDER ATTACHMENT

App. H-2
6/19/96



7081 Grand National Drive, Suite #1017 _
Orlando, Florida 33819 @

OFFICE: {407) 363-1593 TELEFAX: (407) 363-10%9

enferprises,inc. . CHANGE ORDER
REQUEST (PROPOSAL)
Project: Wilson's Landing (Formerly Wekiva Property) Change Order Request Number: / 5-
Seminole County. Florida From (Contractor): Pooley Enterprises. Inc.
To: = Mr. Jeffrey Hayes. Senior Coordinator Date: 4’/ (7/’0 [f
Seminole County - Parks and Recreation Division A/E Project Number: 9915.3
Re: &ise, .g{"fﬁf:ﬂﬁk Coiers pet Gml;/ Contract For: CC-1193-03 / BIC

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contxact Sum or Contract Time in response to
proposed modifications to the Contract Documents based on Preposal Request-No: e

Peserpton ofFroposed Changs m.,( vkl (B 19" csere and avers o botlol alf
56‘44'\0 5{546/& %C Octesses o Swlé f& Sercmcl( 4}:47/ Jn?aec{tf

Attached supporting information from: ﬁShbcontractor " ] Supplier - O

I R Seravsle &"7/ Qles—/- A»/r#wl—&uf,«ex'(' shon crieefo
have G@va WAy

M
Does Proposed Change involve a change in Contract Sum? I:] No MYCS @{Dmese] $ é I O
Does Proposed Change involve a change in Contract Tirhe‘i@ No []Yes [increase] [Decrease] days.
" Attached pages: Proposal Worksheet Summary:
Proposal WWheet Detail(s):

Signed by: M Date: y / }[;A ’/

{
Copies: ﬁOwnJ [ Consuitants M 3)('(’ - : | ] [ File




SEMINOLE COUNTY |
CHANGE ORDER ATTACHEMENT (-5

Project Name [Jilson's [andin
Project/Agreement No. gig; “331 2/83C.
Change Order No. -
item | Description Qty | Unit | Unit Qty Amount
Price |dAcHBeer-
| 1 debeld Docdoctne | B e |[75 £25
7204 *27790 jadece o
'F*IZ5> 19" fse + Gvers
£ zophe 5 ptes Janrks,
A | Albwsence [ 1 | /s% 77
5 Bm& %glx}uw\ / n [°/b (p B
Total: & (0! O =

CHANGE ORDER ATTACHMENT App. H-2
6/19/96



